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PROGRAM OBJECTIVES

The purpose of this program is to develop and fabricate a change
detector that will compare two sets of imagery taken of the same
geographic area at different times and will display and locate any
changes that occurred between the times that the imagery was

obtalned,.

-FACTUAL DATA AND OBSERVATIONS

The twentleth month of the program has been devoted to the initia-
tion of the checkout and evaluation phase of the program. The

trlal assembly of all of the registration components which mount

on the base plate, was completed during this month. A checkout and
alignment of the optical portion of the registration system was
completed. The focusing capabllity of the optics was determined by
backlighting a resolution pattern at each of the film pianes and
observing the resolutlon of the image at the CRT plane ﬁith a micro-
scope. ;Adjustments were made 1In the positions of the scale factor
computation arme to keep the system in best focus as the scale
factor was varied throughout the total range. The adjustment was
made first by calculating the required positions of lens and magazine
for a glven magnification and measuring with a precision dial in-
dlcator the actual positions for best focus. Onece the magazine

travel end points were established, the magazine drive servo
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amplifiers were temporarily connected to permlit the magazines to
follow as the scale factor was varled throughout the total range,
When the scale factor computation arms were properly adjusted,
adequate focusing was achlieved. Alignment of the dove mirror
assembly was also performed to obtain a rotatlon of the image about
the center of the optical axls as the assembly was rotated. The
excursions of all of the other moving assemblies were checked to

determine that no interference problems existed.

Prior to disassembly, components requiring accurate alignment which
fasten to the base plate were drilled for the insertion of dowel
pins to facilitate the final assembly. The registration mechanlsm

was then dismantled and the base plate was painted.

A bench checkout of the film drive portion of the film magazines

was performed. The frame advance, slow film slew, and manual and
automatic pressure plate release mechanisms were operated. Satis-
factory pérformance was obtained from each of the mechanisms. The
existing film magazines and film drives wlll be used for checkout

of the remainder of the system untlil the new magazines incorporating

the fast f1lm slew capability are completed.

Fabrication of the final versions of the 108 volt regulated back-
light power supply and the dynamic focus eclrcultry for the magnetically

focused scanning CRT was completed. The bench checkout of the

-Da
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gscanning CRT; synchronizer and raster geherator; vertlcal, horizontal
and position deflection amplifiers; and assoclated power supplles
has been discontinued because of a need for some of the components
in the trial assembly of the entire reglstration mechanism. The
checkout of this portion of the equipment will be included aé part

of the overall system checkout.

FUTURE PLANS

Efforts will continue on the checkout and evaluatlion phase of the

program.,
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PROGRAM OBJECTIVES

The purpose of thls program 1s to develop and fabricaﬁe a change
detector that willl compare two sets of imagery taken of the same
geographic area at different times and will display and locate any

changes that occurred between the tlmes that the imagery was obtained.

FACTUAL DATA AND OBSERVATIONS

The nineteenth month of the program has been devoted to the com-
pletion of the design phase and the initlation of the checkout
and evaluation phase of the program. With the completlion of fabrica-
tion of the registration assemblies and mounting base, 1ﬁsta11ation
of the units for a trial assembly was started this month. The con-
trol rods, dove mirror assembly, leng drive assembly, control rod
servomechanisms, scale factor drive and associated rod guide
agsemblies havelbeen mounted onto the maiﬁ base plate. Once the
initiai optical and mechanical alignment of the registration mecﬁan-
ism is achieved, the agsembliesAwhich fasten tQ the base plate will
be,pinned to facilitate accurate remounting of these units for |

final assembly.

A bench checkout of the final version of the scanning crt and
assoclated equipment has been inltiated. The equipment involved

in the checkout includes the crt; synchronizer and raster generator;
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Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5



(

STATINTL

STATINTL
vertical, horizontal and position deflection amplifiers; 17.5 kv

anode supply; -100 v and +2000 v bias supplies; and the system
power programmer which supplies the power to the system in the

proper time sequence. The magnetic focus and dynamic focus clr-

cultry will also be incorporated into thils checkout upon completion

of fabricatlon.

In connection with the design policy of providing protective clr-
cﬁitry for the critical portions of the system, a sweep fallure
protection circult has been developed. When coupled to the output
deflection amplifiers, this circuitry will automatiga}ly cut-off

the electron beam of the scanning crt in the event of a fallure in

‘the raster generation circultry. The cut-off of the electron beam

wlll prevent burning of the crt phosphor due to the stationary high
intensity focused spot. A crt bilas delay function has also been
incorporated into the system. If a primary power fallure occurs
due to a premature removal of the power plug or for some other
reason, this circult will immediately cut off the electron beam

of the crt, thus preventing damage to the expensive tube.

The development of two reference power supplies which supply the
plus and minus DC reference voltages requlred by the positiohing
potentiometers in all of the servo loops has been completed. These

supplies operate from the T 30 volt regulated main system power

-
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supplies and produce a preclsely controlled T 20 volt reference
voltage. Care has been taken in the design of these supplies to

minimize the effect of load variations which would cause cross-talk

in the servos.

FUTURE PLANS
Efvforts will continue on the checkout and evaluation phase of the
program.
STATINTL
_3...
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PROGRAM OBJECTIVES

The purpose of this program 1s to develop and fabricate a change
detector that will compare two sets of imagery taken of the same
geographic area at different tlmes and will display and locate any
changes that occurred between the times that the lmagery was

obtalined.

FACTUAL DATA AND OBSERVATIONS

The eighteenth month of the program has been devoted to bringing
the design phase of the program to near completion. Fabrication
of the registration mechanism assemblies has been completed.
Fabrication and machiniﬂg of the base on which the assembllies wil;
be mounted is 95 percent complete. A trial assembly of the |
registration components will be initliated as soon as the base 1s
completed. A coarse optilcal alignment will be performed when this

trial assembly is completed.

STATINTL
The choice of the 5-inch c¢rt has necessitated a re-

design of the focus and dynamlc focus circuitry. A high resolution
coll which combines the focus and dynamic focus functions is belng
purchased to méet the magnetic focus requirements of the tube.
Cireultry capable of driving this focus coll is currently under

development.
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The high voltage power supply which supplies the anode voltage

for the c¢rt has been modified to meet the requirements of the new
tube. The output voltage has been changed from 15 kilovolts to
17.5 kilovolts. This will further decrease the spot dlameter of
the tube and lncrease the brightness at a given beam current.

The unit has undergcne tests at this highér output voltage and the
regulation, ripple, and stability have been determined to be

adequate for the system.

The investigation into techniques for compensation of backlight

varlations during the registration process has led to the conclus-

lon that the complexity involved in performing the inversion function

eleetronically does not warrant its use. The stability, linearity,
and frequency response requirements make the c¢ircuit complexity
such that more simplified methods of backlight regulation are more
practical for the system. A D.C. regulated voltage supply 1is
currently belng desligned to supply the backlight. The output
voltage will be a nominal 108 volts supﬁlying the 115 volt back-
light., When the lamp begins to age, the supply will increase
slightly in voltage to maintain a relatively constant brightness
from the lamp. Short term variations caused by line voltage

fluectuations will be cancelled out through the use of the regulated

supply.
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Fabrication of the rack mounted -100 volt and +2000 volt crt
bilas supplies has been completed, Fabrication of the rack mounted
phototube high voltage and 28 V control power supplies is nearly

complete.

Fabrication of the servo amplifiers which control the reglstration

functions has been completed.

FUTURE PLANS
Efforts will continue on the compleati_on of the design phase of

the program and initiation of the c¢heckout and evaluation phase.
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PROGRAM OBJECTIVES

The purpose of this program is to develop and fabricate a change
detector that will compare two sets of imagery taken of the same
geographic area at different times and will display and locate any

changes that occurred between the times that the imagery was obtained.

FACTUAL DATA AND OBSERVATIONS

The seventeenth month of the program has been devoted to a continua-
tion of the design phase of the program. Design and fabrication of
the registration mechanism is nearly complete. Fabrication of most
of the assembllies 1s complete, The remalning assemblies in fabrica-

tioﬁ and the percent of completion are shown as follows:

Magniflcation Computatlion Arms

and Drive Assemblies 90 percent
Reference Film Magazine - 75 "
Comparison Film Magazine 5 "

Phototube and Backlight Insertion
Mechanism 5 "

Mounting Base 25 "

Fabrication of the entire registration mechanism 1s estimated to
be}90 percent complete at thls stage. It is anticlpated that in-
stallatlon and coarse alignment of the components in the registration
mechanism wlll take from one to two weeks., Final alignment willl be

made when the system becomes operable.
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Two types of high resolution 5 inch cathode ray tubes have been

STATINTL evaluated with respect to resolution and brightness on the change

detector breadboard system. The first tube ds the

STATINTL
7 _and the second is a

-
STATINTL the high voltage and blas supplies of the breadboard system, which

tube, Utilizing
were not designed to meet the vigorous requirements of these high
resolution tubes, a readout resolution of approximately 45 line pairs
per millimeter was obtained from both tube types when the USAF test
.ﬁarget was scanned. It 18'ant1q1pated that the'high voltage and

.bias supplies designed for the console wlll increase the measured

STATINTL
7 resolution capability of the crt. Brightness measurements have
indicated a problem area assoclated with the-The maximum

beam current obtainable from this tube type was approximately 10
STATINTL microamperes, while a beam current of over 30 microamperes 1s obtain-
STATINTL @&able from the- Since the light emitted from similar phosphors
is directly proportional to the beam current for a constant anode
STATINTL
voltage, the brightness of the-is more than three times that

STATINTL

The signal-to-nolse ratio obtained at the phototube
output from the light emitted by the

STATINTL

as conslidered to be

marginal when films of high base denslty were scanned. The chpice
STATINTL

requires a modification to the focus and dynamic focus

circui ry since this tube employs magnetic focusing. The focus

for th- TATINTL

is electrostatic. The modification is warran%ed,,
. 'however, by the increased performance of the-tube. STATINTL

-2-
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The high voltage power supply which supplies the anode voltage for

the scanning crt has been received. The unit 18 currently undergoing
tests to determine 1f 1t meets the regulation, ripple, and stabllity

requirements specified prior to purchase.

Fabrication of the rack mounted bias, and power supplles which
mount beneath the display monitors, has been initlated. These in-
clude the phototube high voltage supplles, the -100 volt and +2000
volt ert bias supplies, and the 28 volt unregulated power supply.
The purchased high voltage crt anode supply and the regulated +30
and -30 volt maln system regulated powerlsupplies also mount in the

racks beneath the display monitors.

Development of the spot wobble clrcuitry for raster line suppression
of the display monitors is nearly complete. A problem was encountered
during the development of the circultry which was caused by a beatlng
of the harmonics of the raster frequency with the 20 mégacycle spot
wobble rate. The‘ggieiﬁggdan objectlionable herringbone pattern To be
displayed on the monitor crt. This problem has been eliminated by
applying the horizontal synchronilzing pulses, which stabllize the
horizontal scan of the monitors, to the spot wobble oscillator such
that the 20 megacycle rate 1s started at exactly the same point in
each scan line of the monitor. With this stable integral relatlon-
ship established between the scannlng rate and the spot wobble rate

no herringbone pattern is obtailned.

-
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An electronic technlque to perform the lnversion funetion for
minimization of backlight variations is belng investigated. A bread-

board version of the cilrcultry is currently being fabricated.

o Checkout of the final version of the display generating circuiltry
including the synchronizer, raster generation, deflection and posi=-
tioning circultry is nearly complete.

FUTURE PLANS
Efforts will continue on the final portion of the design phase of
the program.

'
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Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5



Approved Pﬁ‘@lease 2002/01/02 : CIA-RDP78B02™4{4002600010044-5

STATINTL
STATINTL
PROGRESS LETTER FOR PERIOD i/ Al
: we ™ Us
-’ October 1, 1963 through November 1, 1963 N TAE ComprACT
S;ATINTL CHANGE DETECTOR

28 November 1963

STATINTL

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5



STATINTL

STATINTL

PROGRAM OBJECTIVES

The purpose of this program is to develop and fabricate a change
detector that will compare two sets of imqéery taken‘of the same
geographic area at different times and w}li display and locate any/

changes that occurred between the times that the imagery was obtained.

FACTUAL DATA ﬁND OBSERVATIONS

The sixteenthlmonth of the program has been devoted to a continua-~
tion of the design ﬁhase of the program. The consqle has been moved
into the laboratory darkrooﬁ and thé=applicable ¢ohtrol functions

on the control panel have been coupled tb the change detector bread-
board. The various monitor mode control switches have been checked
out, as well as the video galn contrpl functions. A breadboard
version of the area selection joy stick has been installed together

with the area blow-up controls.

Design and fabrication of the registratlion mechanism 1s continuing.
Assemblies which have been released for fabrication and the percent

of completion are shown as follows:

Positioning Rod Servos 100 percent
Dove Mirror Assembly 99 "
Mirror a;d Field Lens Assembly Qb "
CRT Mount Assembly 100 "
Rod Follower Assemblies 100 "
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Mask and Half-Mask Assembly 95‘percent
X, Y Lens Drive.Assembly g9 "
Nutation Wedge Drive Assembly 99 "
Movable Mirror Assembly - 95 "
Density Wedge Servo 90 "
Cross-Hair Mechanisms 70 "

Magnification Computation Arms

and Drive Assemblies 25 "
Reference Film Magazine 25 "
Comparison Film Magazine 10 "

Phototube and Backlight In-

sertion Mechanlsms 10 percent

Detailed design of the mounting base for the reglstration mechanlsm
has been initiated. Designs of the raster size control servo and
joy-stick assemblies will be initiated after receipt of the reglstra-
tion mechanism. Fabrication of the entire registratlion mechanlsm

18 estimated to be 75 percent complete at this stage.

Development of the video switching and ‘output circultry for the left
monitor has been completed., Fabrication of the final verslon of
this circuitry has been initlated. Development of the spot wobble
oséillators for the monltor raster line suppression function has

been initiated. The requlrement for raster llne suppression is that

-0
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a signal of approximately 60 volts at a rate of 20 megacycles or
greater be applied to the deflection plates of the spot-wobble
monitor CRT's. A modification to the existing design of the photo-
tube video preamplifiers to enable the same preamplifier to be

used to supply the video slignals during readout and the coryelation
signals during automatlc registration. This ellminates the need

for two separate phototube preamplifiers for each channel.

Fabrication has been initlated on the 25 servo amplifylng assemblles
required for registration. All of the servo power amplifiers are
purchased units. In addition to the power ampiifier each assembly
contains a variable gain preamplifier and a 60 cycle modulator. The
completed assemblies willl be mounted on the mechanism base assembly

adjacent to each respectlve servo motor.

The investigation of techniques for compensation of.backlight varila-
tions is cbntinuing, The use of Hall effect multipllers for the
inverslon function has been discarded because of an oscillatory
problem>which developed when they were used in this application.
Other electronip multiplication conflgurations are currently being

investigated.

DISCUSSION
With the completlon of the initial layout for the control panel,

discussions were held with company human factors engineers to deter-

b
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mine if any problem areas existed in the layout. As a result
several modificaﬁions have been incorporated into the panel.

Figure 1 shows the new control panel layout. Nearly all of the
control functions have remained the same, only the posltions have
been rearranged. The two handed operation of area selection and
area blow-up have been separated farther so that the left hand may
operate the blow-up controls without interferring with the right
hand operation of the area selectlon joy-stick. The six monitor
mode gain, level and rate control knobs have been separated farther
apart to prevent interference problems when adjusting the controls.
The five focus controls have also been moved to a less congested
aréa. The mirror image arrangement of similar controls on the left
and rigﬁt«side has been eliminated. Where possible, similar con-
trols on the left and right side are now located in the same rela-
tive position. One new control function called "manual registration”
has been added to the panel. This control function has been pro-
Videé to allow_the operator to reactivate the manual reglstration
controls fdf a fine adjustment of the two images after automatic
registration if required when viewing blown-up areas because of
distortion between the films. When this‘control is not activated
followling automatic registration the manual alignmeﬁt controls will

remain -inoperable and any accldental movement of these controls
during the changé readout process will not disturb the registration.

FUTURE PLANS
Efforts will continue on the design phase of the program.
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PROGRAM OBJECTIVES

The purpose of thls program iswiql%e€blop and fabrlcate a change
detector that will coméaré two sets of imagery taken of the same
geographic area af different times and will display and locate any

changes that occurred between the times that the lmagery was obtained.

FACTUAL DATA AND OBSERVATIONS

The fifteenth month of the pfogram has been devoted to a continua-
tion of the design phase of the program. With.the completion of the
console cabinet efforts 1ln this area have been concentrated on the
cdntrol panel. The control panel has been drilled and availlable
components have been mounted utilizing the tentatlve layout dlscussed
1ﬁ last month's report. Upon completlion of the mock-up of the con-
trol panel, discussions will be held with human factors engineers

to determine the modifications required in the layout for improved

operator performance whén using the controls.

Design and fabrication of the registration mechanism 1s continulng.
Assemblies which have been released for fabrication and the percent

of completion are shown as follows:

Positioning Rod Servos 95 percent
Dove Mirror Assembly g9 "
Mirror and Field Lens Assembly 95
CRT Mount Assembly 100 "

i
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Rod Follower Assemblles | 95 percent

Mask and HélfLMask Assembly 9o "

X, Y Lens Drive Assembly g5 "

Nutation Wedge Drive Agsembly go "

Movable Mirror Assembly Yo "

Denslty Wedge Servo 20 "

Cross-Halr Mechanisms 20 percent

Detailed designs of the film magazines, phototube and backlight

assemblies, phototube and backlight insertion movement, and the
magnification computation arms and drive assemblies are continuing.
Major assemblies yet to be designed includé, the mounting.basé for

the epyire reglstration mechanism, the ragter size control servo
which‘accomplishes the electronic blow-up, and the Joy-stigk agsemblies.
Fabfication«éf the entire registration_mechanigm is estimated to be

60 percent complete at this stége‘

pevelbpment'and checkout of the breadboard automatic galn control
circultry has been completed. The chéckout was performed on the

breadboard change detector using a test film w;bh different base

densities. Base density variations up to 2 were successfully

accommodated by the automatic gain control cirecuitry with negligible
change in the video output. The automatic gain control 1s accomplished

by sampling the video output signal and convérting it to an equivalent

- DC voltage. This voltage 1ls then amplified and fed back to the

-2-
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phototube power supply control. Since the gain of the phototube

18 dependent on the bias voltage applied,this negative feedback
loop provides the necessary automatic galn function. Fabrication

of the final version of this cilrcuitry is currently underway.

Checkout of the final plug-in version of the video aﬁplifier and

video difference circultry has been completed. This unit 1s ready

for insertion into the console. Checkout of the entire display

generation system has been initiated. This includes the synchronizer,

sweep generators, horizontal and vertical deflection amplifiers,

and horizontal position amplifier. Development of the video switching

and output circuitry necessary to drive the left side monltor has

been initiated. The functions to be controlled for the left side

include the reference display, the comparison display, video differ-

énce-reference minus comparison, video difference-comparison minus

reference, and the flicker display. Switching between these various

funections is.accomplished by video switching relays with the selected

output being supplied to the video driver. Generation of the

fliqker display 1s aécomplished by utilizing a bi-stable flip-flop

to alternately switech between the comparison video and the reference

video. Triggering for the bi-stable flip-flop 1s derived from thé

60 cyele/sec vertical synchronizing pulses. The 60 cycle rate is

divided by 12 in a fixed monostable divider. The resultant 5 cjclé/sec

rate is then fed to a variable monostable multivibrator which divides

the trigger signal by from 2 to 10 depending on the control setting.
_3..
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The output of this ecircult is used to trigger the bl-stable flip-
flop generating a controllable flicker rate. Swilitching of the

two video signals 1s always accompllished during the vertical blanking
interval of the video signal due to the time locked switching action
of the dividers. Switching translents and flashes are thereby
eliminated from the display monitor. Logiec circuitry to control

the push switches on the control panel 1s also under developmentf

STATINTL Two- 14 inch monitor tubes with special deflection

plates for raster line suppression have been received. Raster line
suppression 18 accomplished by introducing a sinusoldal voltage on

to the deflection plates at a rate of twenty megacycles or greater.

(

This causes a wobble of the spot as 1t is scanned acfoss the face
S of the tube. The result 1s a blending of the raster lines as the
STATINTL image is displayed with no loss of resolution.

DISCUSSION

One of the requirements for automatic reglstration of imagery in

the change detector 1s that the correlation gaiﬁ must remain
relatively constant. Varlations in backlight intensity must, thefe—
fore, be kept to a minimum during the correlation process., Long

term variations in the light intenslty must also be minimized. Short

term variations in the intensity which oceur during the correlation

phase can be eliminated by the use of a regulated power supply for

the backlight. Long term intensity variations assoclated with the
o
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brightness decay of the lamp as it ages must be accommodated by

qthar methods. Any long term loss of brightness willl be automatically
coﬁpensated by the density wedge servo. The use of this servo to
mtnimi%e this variation results in a loss of dynamlc range capabillty
necesgsary to'ﬁbcommodate the base density variations in the lmagery
to be correlated. A technique to handle both long and short term
backlight variations 1s currently being investigated. A block
diagram illustrating the approach is shown in Figure 1. “The photo-
tube adjacent to the backlight is used to sample the varliations in
light 1nténsity from the lamp. The variations are amplified and

fed to circuitfy which inverts the signals. The phototube senslng
the correlation function also senses the variations due to the back-
light. Sincé the correlation output is multiplied by the fluctuation
of the backlight, cancellation of the fluctuatlon can be achieved

by multiplication of the inverse of the fluctuation. This can be
accomplished by mixing the outputs of the correlation bhototube

and the lnversion circu;try. The output then will contain only the
correlation function. A combination of Hall effect multipliers 1is
belng investigated to perform the inversion function. The main
problem in obtaining cancellation by thils method is in developing
eircultry capable of long term stabllity since any drift willl have
the same effect as lamp aging in the other approach and will reduce
the dynamic range of the denslty wedge servo.

FUTURE PLANS

Efforts will continue on the design phase of the program.

-5-
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PROGRAM OBJECTIVES

The purpose of this program 1s to develop and fabricate a change

detector that will compare two sets of imagery taken of‘the same

geographic area at different times and will display and locate ény
- changes'that occurred between the timés that the imagery was

obtained.

FACTUAL DATA AND OBSERVATIONS
The fourteenth month of the program has been devoted to a continua-
tion of the deslign phase of the program. Fabrication, painting and

assembly of the console cabinet has been completed. Prior'to final

- assembly the base was cut and 1ocatiﬁg pins were inserted 1nto one
ny slde. The separate sections were then bolted together to again form
> '

STATHVTLone integral unit. This method of separating the cabinet into two

uniﬁs for shipment has been determined to be satisfactory to meet
the requirements of structural rigildlty and ease of separation and
assembly. The cablinet has been moved from the assembly area in the
Engineering Shop to the Engineering Lab where the installation of
the varlious components in the console will be performed. Installa-

tion of the monlitors into the sliding racks has been completed.

Design and fabrication of the registration mechanism is continuing.

Assemblies which have been released for fabrication and the percent

of completion are shown as follows:

-1-
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Positioning Rod Servos 95 percent
Dove Mirror Assembly 99 percent
Mirror and Field Lens Assembly 90 percent
CRT Mount Assembly 100 percent
e’ Rod Follower Assemblies 95 percent
Mask and Half-Mask Assembly 80 percent
X, Y Lens Drive Assembly 50 percent
Nutation Wedge Drive Assembly 20 percent

Detailed designs of the film magazines, phototube and backlight
assemblies, cross-hair mechanism, and denslty wedge servo are con-

tinulng. Fabrication of the entire regilstration mechanism 1s

~ estimated to be 45 percent complete at this stage.
~
Development of the automatlic gain control elrcultry for the video
STATINTL
system is nearly complete. Checkout of this clrcultry will be per-
formed on the breadboard change detector. Fabrication of the video
amplifier and difference circultry for the console has been completed.
Checkout of this portion of the system is currently underway. Fabrica-
tion of the vertical and horizontal deflection amplifiers for the
écanning CRT has been completed. With the completion of this
assembly, the entire scanning raster generation system for the CRT
is now complete.
~

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5



Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5

&

o £ E
Ll FILM DRVE TN ADVA
B —
L./ P f' - .
7! 7t

viprFe GAm fwaro SLEW O/\/
@ @ F‘é‘fr'—:ﬂ LEFT RicHT REVERSE /’”} 5;¢A?:(u; Lo
oot
LI =0
FD‘J |

EINE rT VIPES
. A
@ ‘V MAG WEIEAT o0 ARep g€ T . @
i : 1/A/f?i”ﬂ srunf

Fecvs Foev
RoTATION

R
Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5

i
i



2 ;

STATINTL

STATINTL

DISCUSSION

An initlal layout of the console control panel has been completed
and 1s shown in Figure 1. As can be seen, the layout of the various
controls is nearly symmetrical, with those pertaining to the refer-
ence film on the right side of the panel and those pertaining to
the comparison film on the left. Controls which apply equally to
both films are located in the center section. The manual registra-
tion and alignment controls for the reference film are the X, Y,
azimuth and fine focus controls. Those for the comparison film are
‘the X, Y, scale factor, and fine focus controls. While the tip
function 1s applied to one film magazine and the tilt functlon 1s
applied to the other film magazine, both controls are located on
the comparison film side of the panel for ease of adjustment.

Film advance controls for each film are loeated on the respectlve
sides of the panel. The fllms may be elther advanced or reversed
on a frame-by-frame basis or when using panoramic type films, they
may be slewed in elther direction. Simultaneous movement of the
f1ilms on a frame-by-frame basis 1s acgomplished by utilizing the
film advance control located in the center of the panel. Control
of the cross-halirs located in front of each film plane is accom-
plished by Joysticks on each respective side of the control panel.
Meters which show the X and Y position of each cross-halir are adjacent

to each Joystick. The film polarity controls which enable the

B
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monlitors to present the correct polarity for viewlng are located

on thelr respective sides of the panel.

A single control is required to inlitiate the system automatic
reglstration mode. All other switeching in this mode is done auto-
matically. When automatic reglstration has been completed the
view displays indlcator 1s actlvated. This indicates that the
registered images of the two films are available for presentation
on the two monltors., The presentatlons displayed on the change
display, or left monltor, are controlled by the change display
monitor mode group of switches. The presentations avallable to

this monitor are: wvideo difference; reference minus comparison;

(

video difference comparison minus reference; flicker; reference

[

STATINTL 8ceres and comparison scene. Controls for adjusting these various
functions are located above the swlitch group. The reference monitor
mode group of switches, similarly controls the Eresentation displayed
on the reference, or right, monitor. The presentations availlable

to the reference scene monltor are: video difference shadow reject,
video difference cloud reject, change enhance, reference scene, and
comparison scene. The assoclated controls are located above the
switch group. The area selection and "blow-up' controls which control

both scenes simultaneously are located in the center of the panel.

FUTURE PLANS
Efforts will continue on the design phase of the progran.

-
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PROGRAM OBJECTIVES
The purpose of this program is to develop and fabricate a change
detector that will compare two setg of imagery taken of the same
geographlc area at different times and will display and locate any
- changes that occurred between the times that éhé imagery was ob-

tained.
FACTUAL DATA AND OBSERVATIONS

The thirteenth month of the program has been devoted to a continu-
ation of the design phase and display data processing phase of the

program. Fabrication of the console cabinet components has been

(

completed én@ a trial assembly has been successafully accomplished.
- Painting of the entire cablnet 1s nearly complete. Preparation of

the surfaces to Insure a good paintibond included an acid etching
proceas, several coats of primér, and then the finiéh coat. It is

STATINTL o

intended that the entire cabinet will recelve a preliminary finish

coat, When all the mechanisms and components have been installed

and the system has been evalpated, it will be paihted with a final

finish cqat prior to shipment to touch up any scratches that may

have been accummulated during that time.

Since the declsion has been made to separate the console 1nto two

units for shipment, a method of Joining the two base and cabinet

sections with a minimum of effort has been developed. The console

"'1“
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will be separated at the polnt where the cabinet containing the

registration mechanism and the cabinet containing the monitors
meet. The base will be cut at this point and dowel pins inserted
in one side to insure proper realignment. Once proper allgnment
1s achieved the two base sections and the two cabinet assemblies
can be bolted together. Access holes will be cut in- the tops of
the base sections so that the bolts may be tightened“from above.
It 18 felt that once the console 1s reassgmbled after shipment, &

negligible loss in overall rigldity of system will occur.

Design and fabrication of the registration mechansim 1s continuing.
Assemblies which have been released for fabrication and the per-

cent of completion are shown as follows:

Positioning Rod Servos - 90 percent

Dove Mirror'Asseﬁbl& - 96 percent

Mirror and Field Lens Assembly - 80 percent.
CRT Mount Assembly - 50 percent

Rod Follower Assemblies - 90 percent

Mask and Half-Mask Assembly - 20 percent

Detalled designs of the x,y lens drive assembly for automatic
registration, nutation wedge drive assembly are nearly compléte.
Detailed design of the film magazines and phototube and backlight
assemblies is continuing. Detalled design of the cross-hair

mechanlism and density wedge‘servo has been initlated., Fabrication

-2~
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of the entire registration mechanism ls estimated to be 30 percent

-‘eomplete at this stage.

Testing and evaluation of the breadboard correlator has been

completed. The purpose of constructing this breadboard was to

STATINTL

check out the half-mask concept of azimuth and scale factor
registration; to determine a satisfactory method of setting the
correlation galn; and to develop and check out search and match
point detection cilrcuitry and bthpr_circuits associated wlth the
vregiétration process. To these ends the breadboard correlaﬁor has

been determined to be a useful and necessary investment.

Devglopment of circultry to provide an automatic galin control for

the video system to suﬁply a constant v;dgoﬁlevei to the monitors
regardless of the raster size of the gscanmning CRT and the film contr-
aﬁt is continuing. A plug-in version of the video amplifier and
difference circuitry is under fabrication. It.will be mounted

along with the rest of thervideo gystem 1n the cbﬁpartment beneath

the control panel. Fabricatlion of an assembly_gontaining the

- vertlcal and horizontal deflection amplifiers and the horizontal

raster positién‘amplifier for the scanning CRT has been initiated.
This assembly will be mounted along side Qf thé CRT housing and
shield assembly since 1t must be located in close préximity to the
CRT yokes.

A 15 KV high voltage power supply capable of meeting the voltage

L =3-
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regulation requirements imposed by the higher resolution speci-

STATINTL fication 1s being developed Delivery
STATINTL 1s expected by the end of September. A trip to
STATINT was made by two

- ngineers during this report;l.ng period to discuss the high

STATINT }
resolution CRT requirements and the spot-wobble monitor tube require-

- ments. As a result of this meeting an order has been placed for a

STATINTL-five inch CRT., This developmental type tube will have

a maximum spot dlameter of .00065 inches, A one-half inch thick

faceplate 1s incorporated into this tube to insure a flatness
commensurate with the resolution requirement, A four to six month

- delive scheduie is antlcipated for the tubeg-# inch
STATINTL Ty P

- cathode ray tubes with a special set of electrostatic deflection

plates to accomplish the spot-wobble function for raster line

STATINTL suppre_ssion have also been ordered, These tubes are identlcal to
the existing monitor tubes except for the addition of the extra

plates, Receipt of these tubes is expected in about one month,

Electronic circultry currently under construction or previously

fabricated on plug-in cords for the console 18 shown Tas follows:

synchronlzer matcech point detector
raster generators coordinate storage

deflectlion amplifiers
‘video amplifier
e
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The overall @ompletidh of fabrication for the system electronics

is estimated to be 60 percent.

FUTURE PLANS

- Efforts will continue on the design phase of the program.

_—

STATINTL

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5



Approved FgrRelagse 2002/01/02 : CIA-RDP78B04¢4s A08g#00010044-5

o
STATINTL
- STATINTL
PROGRESS LETTER FOR ;PERIOD
o’ | June 1, 1963 through July 1, 1963
V2. Y UowTH OF  CowTAACT
o CHANGE DETECTOR
A X
20 July 1963
STATINTL
STATINTL

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5



(

STATINTL

STATINTL

PROGRAM OBJECTIVES

The purpose of this progrem is to develop and febricate a change detector
thaet will compare two sets o:IIE‘A imagery teken of the same geogrsphic aréa
gt different times snd will display and locate any chenges that occurred

between the times that the imagery was obtained.

FAGTUAL DATA AND OBSERVATIONS

The twelfth month of the program has been devoted to a contlmustion of the
design phase end display dats processing phase of the program. Fabrieation
of the oo;xsole cabinet is continuing. Coustruetion of the frémevork and

base has been completed. Machining of the base for mounting of the regis-
tration mechanism and drilling of the jack pad imse\r}_;ion holes has been
completed, Fabrication of the monitor housing a.ssem'biies has been initié:be&.
Cutting and installatlon of the outside panels has also been initiated. Up-
on completion of fabrication of all the _écmponents of the cabiﬁet, the cabinet
will be dmnpletely assenbled. When a proper it of all the compgnents is
assumed the cabinet will be disassembled and 81l of the components will be

painted separately.

Design and fabrication of the registration mechanism is continuing. Fabri-
eation of the twp maxmal rod control servo assemblies is nearly ccmplete.
Fsbrication of the dmre nirror system has been initiated.. The detalled . -
design of the correlator mask and half-mask assembly has been completed a.nd

febrication of the unit has been initiated. De‘ba:l.lega design of the x and ¥

wl -
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lens drive assembly for automastic registratlon has been sterted. Design of

the film magazines, phototube and back:lig"h'b assemblles is @ontinuing. Con-
struction of the entire registration mecheniem is estimated to be 15 percent

éomplete st this stage.

Tests comducted on the breadboard correlator to d.etemii;e the dynamic 'range‘
of the correlation galn adjustment gystem have been emnpie‘bedo The uni'b will
accurately set the correlation gain for films having a combined base density
variation of 4., This result wes achleved by inserting neutral demsity filters
between the two films belug correlated in ‘bhe breadboerd. The 1@61) was ¢losed
through the phototube and varisble density wedges snd the eutput“;bf thg‘phatotube -
wag observed with various nmeutrsl density filters inserted. A iensi‘tﬁjr of L
(tremsmissivity ratio of 10;,'000 to 1) was the minimm level to which the wedge
servo would track snd give a conatam photutube output for correlation. Further
tests inéluding £film @oﬂbr#s‘t as well as base denslty will be conducied on the
console during the evaluationm phase of the progrem o determine the correlation

dymanic range @ﬁpe.‘bilitiea of the system.

Development of circuitry to pi'ovide an eutomstic gain eontrol for the ﬁdeo
system to supply & constant video level to the monitors regardless 'Qf the raster
size of the scanning CRT end the £iim contrast, is contimming. A new layout

of the video amplifier and video difference cimuit.;w which conforms tq_ the
form factor réquirememts 6£ the coisole has been developed and installed in

the breadboard change detector. Several ecireuit modifications ha.ve resultefl

in & further "improvement in the video signal-to-noise ratioc presenmted to the
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monitors. STATINTL

DISCUSSION

Receipt of the contract add-on to inecrease the resdout resolution of the system
to 50 line pairs per millimeter has made necessary some modifications to the
oversll progrém plan as well as the system design. In order +0 meet the new

resolution requirements the following tasks will be added to the program:

1. Selection of a scanning CRT with a ‘spot glze of approx:lma.ﬁely'
-0006 inches.

2. Selection of a 15KV high voltage supply for the CRT with a
voltege varlation of no greater than '-'-' .5 volt.

3. Development of improved dynamlec focus elrcultry for the CRT
including raster size information as well as raster po:aitién
information.

4, Tighten the optical and mechaniecal toleramees of thgse
components in the registration system which Aaffect the
resolution.

5. Provide a vernier focus adjustment on the scale factor positioning

mechanism which will be comtrolled from the eontrol panel.

In addition to the above tasks the requirement for suppression of the raster
lines in the monitors makes necessary a procurement of 14 inch cathode ray
tubes with speeial deflection plates to a.ecomplish. 'bhe vertical 5pot‘wobb1e.t
Development of high frequency oscill&bar ¢lroultry te d:qive the deflection

plates 1s alsc necessary.

-3
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The sbove tasks will be integrated into the existing design phase and display

data phase of the program and will not be set up as a separshe phase.

Efforts will continue on the design phase and display processing studles

of the program. Generation of@ﬁe interdm report ¥ill be initiated.
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PROGRAM OBJECTIVES

The purpose of this program is to develop and fabricate a change detector
that will compare two sets of imagery taken of the same geographic area
at different times amd will display and locate any changes that occurred

between the times that the imagery was obtained.

FACTUAL DATA AND OBSERVATIONS

The eleventh month of the program has been devoted to a contimuation of the

design phase and the display data processing phase of the program. Fabrication
of the console cabinet has been initiated, All of the gtructural framework

" is being welded for increased rigidity. The entire cabinet enclosure will sit

(

on a steel base plate which is currently being fabricated. Casters will be

- attached to the base plate for ease of mobility of the unit. Leveling pads

are also being attached to the base plate to level the cbnsole once it is im
the proper position. The overall maximum dimensions of the console with the
desk top removed are 10L.5 inches in length, 80 inches in height, and 30 inches
in depth. It is possible to break the console into two units, one contalning
the registration system and the other containing the display portion of the
system, if it is required for shipment. .If this is necegsary, however, the
overall structural rigidity and vibration sensitivity will be increased. ‘?he
installation complexity will also be increased since interconnectiéns will be

STATINTL required between the two units.
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Detailed design of the registration system is continuing, TFabrication of

the manual control rod servos has‘been initiated, Detailed design of the

dove mirror assembly and the crt shield and mount agsenbly is mearly completes.
A detailed design of the correlation mask assembly has been initiated. Design
of the film magazines and phototube and bécklight agsemblies is continuing,
Specification control drawings for the mitation wedges, mirrors and condensing
lenses have been completed and sent to various suppliers for quotes. Most of
the servo motors and amplifiers required to drive the various registration |
functions have been received. The size 11, 15, and 18 servo motors to be used
in the system have been set up in a breadboard mock-=up in order to check their
compatability with the amplifiers. ‘The perfonnance‘has been determined to be

adequate for the system.

Modification of the breadboard correlator to provide the aubomabie sequencing
function has peen completed, It has been satisfactorily determined that the
breadboard correlator can set the proper correlation gain level, and proceed
to an automatic registration im %, y and azimuth with a set of aerial photo=-
graphs inserted. Tests are currently underway to determine the dynamic range
capabilities of the correlation gain adjustment mechanism., Other tests using
various sets of imagery will be conducted to detennine‘tﬁe registration
capabilities of the breadboard in order to obtain more data for the consocle

designe

A modification to the phototube circuitry of the breadboard change detector

has resulted in an increased signal-to-noise ratio of the video signal fed

=2
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to the video amplifiefs and shadow rejection circuits, Thé increased signale
to-noise ratio has been achieved by redﬁcimg_the bandwidth of the phototube
circuitry to a value comparable with the bandwidth of the crt P=16 phosphor’
response. Nolse components generated by the phototube above this usable

bandwidth have been eliminated, thereby imcreasing the signal-to-noise ratio.

A push switch operated motor driven raster size control to obtain an area
blow-up capsbility has been installed,invthe\breadboard change detector. This
assembly is similar to that which will be installed in the console. Circuitny
necessary to reduce the intensity of the crt as the raster size 1s decreased
to eliminate phosphor burning has also been installed in the breadboard.
Development of circuitry to vary the high voltage supplied to the phototubes

for automatic gain control of the video signals is continulng.

Circuitry now completed on plug~in cords for the console includes: the
synchronizer, crt raster generation circuitry, and portions of the match point

detection and coordinate storage circuitry.
DISCUSSION

A& portion of the system which has not previously been described is the back=
light density wedge servo which sets the correlation gain. .Figure 1 shows

a block diagram of this servo system. Mary of the registration components

of the system have been left out for simplicity. The closed loop éperation
of the gervo is as follows. The output d=c voltage of the phototube pre-
amplifier is compared to the d-c reference voltage in the summing clrcuit.

If a difference existe between these voltages, an error aigﬁal is fed through

=3
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the servo amplifier to the density wedge servo which positions the variable
density wedges. The variable density wedges allow more or less light to be
passed through the system as required. The amount of light received by the
phototube is a function of the product of the transmissivity of the two films,
It is also a function of thé overlap area of the imagery being correlated,
since the correlation mask reduces the aperture as the ovérlap area decreases.
Thus, when film frames with different tranasmissivities are inserted in the
system; or if a change in the overlap area occurs, the‘light striking the

phototube will change, causing-the servo to operate.

Operation of the backlight density wedge servo is placed in the operational
sequence of the system following mamual registratiom.of the two scenes. If
the two scenes are manually registered to a position at or near their correct
matchpoints the light that strikes the phototube will also be determined by
the correlation function of the two scenes. In order to minimize this un-
desirasble effect, the nutation wedges are kept rumnimg during the operation

of the backlight servo system.

The optimum reference voltage setting has been determined by setting the variable

density wedges tb the maximum density positiom amd adjusting the reference
voltage until the phototube output is approximately 50 times the dark current
of the phototube. This provides maximum dynmamic range of the wedge servo,

while allowing a 50 to 1 signalwto-noise ratio for the correlation function.

FUTURE PLANS

Efforts will continue on the design phase of the program.
-5
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- PROGRAM OBJECTIVES

The purpose of this program is to develop and fabricate a change detector
that will compére two sets of imagery taken of the same geographic area
at different ﬁimes and will display and locate any changes that occurred

between the times that the imagefy was obtained,

FACTUAL DATA AND OBSERVATIONS

Thé tenth month of the program has been devoted to a continuation of the
design phase and the digplay data-processing phase of the program. Detailed
design of the ;onsole cabinet is nearly complete. Fabrication of thé control
panel and its‘assoéiated compénents box has been completed._ The complete
unit is designed to be inserted into the désk top of the console. The desk

ol top, in turn, is removable from the main console body to permit passage

(

through a 30 inch door. The control panel is hinged at the top for ease
i L

of access to the components beneath the panel. A metallic green has been
chosen as the most mubtually acceptable color for the cabinet. The desk top

will be formiea.

Detailed design of the console registration system is continuing. The
manual rod control servos are in the final design stage preparatory to being
released for fabrieation. Specifications for the nutation wedges, mirrors,
and condensing lenses of the system are being wfitten and orders being
placed to insure a delivery compatible with the fabrication requirements.

STATINTL Detailed des:}.gn is continuing in the areas of the film magazine, phototube,

-1
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and backlight assemblies, and crt mounts. Most of the servo components have

been ordered and are expected to be received during the next reporting

perilod.

Circuit design for modification of the breadboard correlator to incorporate
the automatic sequencing functions starting with correlation gain; proceeding
to x and y search and lock-on; then dynamic registration in x, y and azimuth,
has been completed. The checkout and debugging phase is underway on the
breadboard system and will be completed shortly. Circuitry for the match
point detection and coordinate storage phase of the x and y search and lock-
on function has been determined to be adequate for the final system and is

being fabricated on the plug-in circult boards.

Development of the shadow rejection system is continuing. A new tunnel

diode threshold detection circuit has been developed which appears promisinge
The previously mentioned hysteresis effect has been reduced to an acceptable
level and the noise immunity has been increased. Further checkout of this
portion of the shadow rejection system has been delayed temporarily until
automatic gain control circuitry is developed. It has been determined that

a means of keeping the video level supplied to the shadow rejection and other
circuitry constant is necessary when the scanning tube raster size is varied
or when films with different contrast are inserted. Automatic gain control
circuitry inserted in the video system will provide this capability. The video
amplitude in each channel will be compafed to a standard reference level. If

a difference is detected it will be amplified and fed to the respective

= Do
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phototube voltage supply. Since the phototube gain is a function of the

bias voltage applied, any variation in this voltage will effect a change
in the video output of the phototube, Thus, when this feedback system
is properly phased an automatic gain control can be achieved. Manual
vernier video gain controls must still be provided to obtain the optimum

video difference output when detecting changes, since the automatic gain

controls will not provide the precision required for this function. Develop~

ment of this circuitry is underway. It will be checked out on the bread-

board change detector when completed.

DISCUSSION

With the completion of fabrication of the console control panel and its
associated component housing, installation of the various controls and
switches required to operate the console is being initiated as these
components are received. Several modifications in the number and types of
controls to be used have been made since the proposal was written. A list-
ing of the function to be controlled, the type of control to be used, and

other comments is shown in Table I.
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TABLE T STATINTL
CONSOLE: PANEL CONTROLS
Function Control Type Association
1., Power Off-On ~Push Switch
2. Azimuth Manual Control Potentiometer%r Reference Film
3. X Manual Position Potentiometer
Ly Y Manuwal Position Potentiometer
5, X Manual Position Potentiometer% Comparison Film '
6. Y Manual Position Potentiometer
7. X Cursor Control Potentiometer% Reference Film
8. Y Cursor Control Potentiometer
9, X Cursor Control Potenticmeter% Comparison Film
10, Y Cursor Control Potenticmeter)
11, Scalse Factor '
Manual Control Potentiometer
12, Frame fdvance-Backup Lever Switch Reference Film
13. Frame Position Vernier Potenticmeter -
14, Frame Advance-Backup Lever Switch % ‘ Comparison Film
15, Frame Position Vernier Potenticmeter
16, Frame Advance-Backup Lever Switch Both Films
17. Tip Adjust Potenticmeter
18, Tilt Adjust Potenticmeter
19, View Displays Push Switch
20. Automatic Register Push Switch
21, Film Polarity Pos.-Neg. Push Switch Reference Film
22, Film Polarity Pos.-Neg. . Push Switch Comparison Film
23. Video Differencs :
(Ref. ~ Comp.) Push Switch Change Display
2hs Video Difference Monitor Mode Group
(Compe. = Ref.) Push Switch
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CONSOLE PANEL CONTROIS
Continued.
Function Control Type Assbciation
A 4 25, Comparison Scene Display Push Switch )
26. Reference Scene Display Push Switch
27. Flicker Display Push Switch Change Display
28, Flicker Rate Potentiometer Monitor Mode
29. . Change Enhance " Push Switch Group
30. Background Control Potentiometer
3le Area Blow-up o
Increase~Decrease " Lever Switch
32, Area Selection Joy Stick
33, Video Gain Vernier Potentiometer Reference Film ~
~ 34, Video Gain Vernier Potentiometer Comparison Film
-~ 35, Comparison Scene Display Push Switch j
36, Reference Scene Display Push Switch | Reference Scene
37. Video Difference Shadow
Reject Push Switch Monitor Mede
38. Shadow Reject Level Potentiometer { Group
39. Video Difference Cloud
Re ject Push Switch
0. Cloud Reject Level Potentiometer
STATINTL
G
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A1l of the manual registration controls will be precision potentiometers.

These will permit accurate manual registration of the two films when desired.

When energized, a single automatic register switch will place the registration

system in the mode for automatic correlation of the two films, From this
point the registration mechanism will be sequenced automatically through
the various functions,until automatic registration in x, y, azimuth and

scale factor is achieved.

Each monitor will have a display mode group of push switches which will
enable the operator to select the desired presentation to be displayed.
The area blow-up function will be controlled by a lever switch which will
provide either an increase or decrease in the amount of blow-up presented
on the monitors. A joy stick will be used to position the desired area

of the films to be displayed on the monitors.

FUTURE PLANS

Efforts will continue on the design phase and display data processing phase

of the program.

e
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PROGRAM OBJECTIVES

The purpose of this program is to develop and fabricate a change detector
that will compare two sets of imagery taken of the same geographic area
at different times and will display and locate any changes that occurred

between the times that the imagery was obtained.

FAQTUAL DATA AND OBSERVATIONS

The ninth month of the program has been devoted to a continuation of the
design phase and display data processing phase of the program. The
preliminary layout of the optical and mechanical components of the
registration system has been completed. Detailed désign efforts are
continuing in the area of the film magazine, phototube and backlight

assemblies and in the CRT area.

Design of the console cabinet is proceeding satisfactorily. A preliminary
layout of the cabinet has been completed. A detailed design of the control
panel and supporting shelf is underway. Fabrication of the control panel
will be initiated as soon as this design is complete. Since much of the
video system electronics must necessarily be located under the control
panel near the controls, this electronic fabrication can be completedywhile

the remainder of the console is under conatruction,

The modification to the breadboard correlator which will enable it to be

automatically sequenced thru the correlation gain, X and Y search and

-1~
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and lock-on, and X, Y, and azimuth dynamic lock-on is nearly complete,
This sequencing function, although limited to the above bdperationg:
will fit directly into the overall sequencing function required in the

console,

- The shadow rejection circuitry has been installed in the breadboard
change detector and is currently being checked out. All parts of the
rejection system operate satisfactorily, wiﬁh the exception of the tunnel
diode threshold detection circuits. These circuits are somewhat sensitive
to the inherent system noise which results in false triggering of the
rejection system., In addition, a hysteresis effect has been observed in
which the circuit does not turn off at the same video level at which it

- turned on, This results in a rejection of an area larger than the shadow

area. An improved circuit is being developed which will eliminate these

A\ d
problems,
Fabrication of electronic circuitry for the console is continuing, The
plug~in version of the synchronizer is nearly ready for checkout.
STATINTL
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DISCUSSION

Design efforts on the system have led to a preliminary layout of the
console cabinet. An lsometric view of the cabinet is shown in figure

1, While it is similar in style to the artists concept shown in the
proposal-it has been laid out with a major emphg.sis on
the functional requifements of the system, The control panel and desk
assembly is designed for easy removal to permit the main cabinet to pass
through a 30 inch door opening. 'I'he-"Imlock"' cabinet system
has been chosen as the framework for the console since it is readily
adaptable to this cabinet configuration. All panels will be removable
to insure complete access to any components within ﬁhe console. In
addition, several access doors are provided. The two film access doors

and the electronics access door are shown on the upper left side of the

console. On the lower right of the console are located the access doors

for the power supplies and associated equipment, The console will contain
its own cooling and air filtering system, One of the exhaust ports for the
ventilating system is shown on the side of the taller cabinet. The monitors
are tilted at a 15 degree angle with the vertical for optimum viewing and

are recessed slightly to minimize glare from external room lighting. The

- monitors will be mounted in sliding assemblies for easy removal for main-

tenance.
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Figure 2 shows a front view of the console with the panels and doors

removed. The left half of the console is exposed to show the registration

system and the plug-in electronic circuitry shown in the upper right

corner, In addition, other electronic circuitry, such as the CRT deflection

amplifiers, and various servo amplifiers will be located in the open areas
A4 near the CRT assembly, The lower right half of the console is exposed th\

show the system power supplies, The power supplies are rack-mounted

within the cabinet and easily removable for maintenance or service. Y

FUTURE PLANS N

Efforts will continue in the design phase and display data processing phase

of the program.

STATINTL

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5




)

y: : ! v i
( Approved For Release 20*2/01/0!': ClA-RDP78804747A00260001‘0044-5

2 TINDIA

PeAOUSYy STeUBJ YITM OTOSUOA

STATINTL

-9.—

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5




Approved Feg Relggse 2002/01/02 : CIA-RDP7SBOWWOOO10044-5

STATINTL
PROGRESS LETTER FOR PERIOD
Fébruary 1, 1963 thru March 1; 1963
e H R geaTe or CowTaler]
CHANGE DETECTOR
20 March 1963
STATINTL
STATINTL

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5




STATINTL

STATINTL

PROGRAM OBJECTIVES

The purpose of this program is to develop and fabricate a change detectof
that will compare two sets of imagery taken of the same geographic area
at qifferent times and will display and locate any changes that occurred

between the times that the imagery was obtained.

FACTUAL DATA AND OBSERVATIONS

The eighth month of the program has been devoted to a continuation of the

design phase and display data processing phase of the program.

The preliminary layout of the optical and mechanical components of the
registration system is nearly complete. Detailed design has been con-
centrated in the areas of the film handling mechanism and the CRT mounting
mechanism, A design of the console cabinet has been initiated which will

be compatible with the registration system.

A modification to the breadboard correlator has been initiated which will
énable the breadboard to be automatically sequenced through the various
registration functions required in the final system. It has been determined -
that the various registration functions in the breadboard operate satisfactorily
when tested individually, however, since-for complete registration these

functions must necessarily overlap, a sequential operation is required. When
completed, the breadboard correlator will be programmed automatically starting

with the correlation gain adjustment with the variable density wedge

mechanism., It will then be switched to the X and Y search, match point

iy
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detection and coordinéte storage mode, Following this, the nutator will

be turned on and X and Y dynamic lbck—on wlll be accomplished., The half-
mask will then be inserted and azimuth lock-on will be accomplished, This -
iterative lock-on process will be repeated three times for optimum regis-
tration, Although no automatic scale factor loop is incorporated in the

d breadboard, any scale error can be read out, and corrected manually.

The phosphor persistance problem.encounteredbin the .00l inch spot CRT

has been completely eliminated as the tube has been aged. Development of

breadboard shadow rejection circuitry has been completed.’this circuitry

is currently being installed in the breadboard change detector system. It

is anticipated that some problems will occur when the normal system noise’
- is introduced into the tunnel dicde threshold detection circuits. Some

reworking of the design may be necessary in this area,

~’
Fabrication of the electronics to be installed in the console is continuing.
Construction of the synchronizer circuitry is'nearly,complete° As develop-
ment of other circuitry is completed it will be fabricated on plug-in beards,
wherever- possible, for installation in the consode,

STATINTL

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5

o




STATINTL

STATINTL

DISCUSSION

It has been mentioned previously that the preliminary layout of the consolg
registration system has been completed. A reproduction of this layout is
shown in Figure 1, The system is‘shown in the readout mode with the CRT
activated. Included are the manual registration rod assemblies, scale

factor and azimuth variation mechanisms, nutation mechaniém and wedges,

and X, Y lens servos., The scale factor registration mechanism which must
move the lenses axially and also move the film planes to keep the system

in focus is shown with the computation arms in position. Thesé arms mechani-

cally compute the distances required to keep the system in focus when the

scale factor is varied. The arms are tied to potentiometers which are

included in the scale factor position servos of the film magazines. These
position servos are necessary because the mass of the film magazines is too

great for a mechanical linkage between the computor arms and the film magazines.,

Most of the remainder of the registration components have been discussed

in previous reports and need not be considered at this time.

It is intended that the registration system will mount vertically with
the CRT at the bottom. This will permit easy access to the film magazines

for film loading.

-3~

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5



Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5

[ ( « ( (N

SCALE FACTOR
COMPUTATION
ARM

ROD -
CONTROL e i N POT.
e / | et

NUTATION
WEDGES

7]

4

ROD
POSITION
CONTROL

SCALE FACTOR
OMPUTATION

PHOTOTUBE

STATINTL
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FUTURE PLANS

Efforts will continue on the system design phase and the display data

processing phase of the program.

STATINTL
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PROGRAM OBJECTIVES

The purpose of this program is to develop and fabricate a change detector
that will compare two sets of imagery taken of the same geographic area
at different times and will display and locate any changes that occurred

between the times that the imagery was obtained.

FACTUAL DATA AND OBSERVATIONS

The seventh month of the program has been devoted to a continuation of the

design phase and display data processing phase of the program.

A preliminary layout of the optical and mechanical components of the
registration system to be used in the console has been nearly completed.
Upon completion of this preliminary layout, detailed drawings of the indi-
vidual mechanisms of the registration system will be generated and released

to the engineering shop for construction.

Fabrication of the breadboard variable density wedge mechanism, required
for registration of scenes with differing contrast and base density, has been
completed. The mechanism has been installed in the breadboard correlator

and is currently being checked out.

Match point detection and coordinate storage circuitry, necessary to locate
the match point during the search mode, has been installed in the breadboard

correlator. A modification to the breadboard lens drive mechanism was

-1-
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incorporated in order to reduce the search amplitude to approximately the

same as that which will be used in the console. Preliminary tests on
these units have determined that the match point detection and coordinate
storage circuitry can locate the true match point of two aerial photographs
and position the lens servo at that match point. Further testing is being

performed to determine the accuracy and sensitivity of the circuitry.

The .001 inch spot diameter tube has been installed in the breadboard

change detector. A readout resolution of 28 line pairs per millimeter has

been obtained using the USAF test target. The cataphoretically coated
phosphor grain size is considerably smaller than that of the
previously used in the system. A phosphor persistance problem was observed
when the tube was initially installed, however from information supplied
by the manufacturer, it was determined that an initial "burn in" or aging
of these high resolution tubes is required. As of this writing with
approximately 4O hours on the tube, the phosphor persistance has dropped to

a value which is acceptable for use in the system.

The raster positioning yoke and circuitry have been installed in the bread-
board. This offers the capability of scanning any desired portion of the
scenes. Tests will be conducted on this raster positioning function to
determine if any astigmatic condition in the CRT spot is encountered as the

raster is displaced from the center of the tube.

Construction of the electronic circuitry for the console has been initiated

2=
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during this period. Plug-in circuit boards are being used wherever possible
due to their ease of installation and accessibility for service and maintenance.
The synchronizer has been chosen as the first of the circuitry to be con-
structed in this manner, since its development has been essentially completed.
As other circuitry is developed and breadboarded it will be built upon

circuit boards for use in the final system.

The report covering the results of a study conducted to determine the components
and efforts necessary to increase the readout resolution of the system was

completed during this reporting period.
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DISCUSSION
Among the efforts being conducted on the display data processing studies
phase of the program are methods of removing from the change display any
changes caused by shadow differences which occur when the two photographs
are taken at different times of the day. Shadows cast from objects exhibit
several attributes when presented on film which permits them to be separated
from the remaining material in the photograph. The first attribute of a
shadow (assuming a positive transparency) is that it 1s,in general, the most
dense area of the photograph. In intense sunlight when the shadow is most
apparant the density attribute becomes most valid. In hazy sunlight the
shadow density becomes more difficult to separate from jts surroundings,
however, it also becomes less objectionable on the change display. The
second attribute of a shadow on a photograph is that within the shadow there
is considerably less variation of the density than in the surrounding areas.
This is due mainly to a lack of sensitivity of the film in the dark areas.
This loss of spatial frequencies within the shadow is a useful characteristic
which can be used for rejection. The third attribute of shadows which may
be useful for rejection is that the orientation of all the shadows in a

particular photograph will always be the same.

Circuitry is currently under development which will reject shadow differences
on an amplitude or density basis. A block diagram of the video system from
the phototubes to the monitors including the shadow rejection circuitry is
shown in Figure 1. Beginning at each phototube the respective video signals

-l
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are amplified with gains adjusted to the desired values. The difference
cirucitry inverts the desired signal to obtain the difference (A-B) or
(B-A). When no shadow rejection is necessary, this difference is then

fed directly to the change display monitor. When shadow differences are
apparent the rejection circuitry is made operable by selecting the proper
mode of the switch,either positive or negative depending on the polarities
of the films. Rejection of the shadows is accomplished by sensing the
amplitude of the shadow and returning this amplitude to the neutral grey
level of the change display background. The threshold level at which the
shadows will be rejected has been made operator variable so that the

possibility of rejecting dense areas which are not shadows will be minimized.

A problem which occurs when shadow rejection is based on amplitude information
is that, due to the finite system bandwidth and film resolution limitations,
instant transition from non-shadow area to shadow area in the video waveform
is not possible. Thus the shadow area will have reached the rejection
threshold level before the rejection circuitry can return the amplitude to

the neutral background level. This results in an edge outlining of the

shadow area with a width proportional to the rise and fall times:of the video
waveform of the shadow area. Circuitry to eliminate this problem is shown

in Figure 1. A fixed delay of 0.5 microsecond is added to the video difference
output while no delay is added to the tunnel diode threshold detectors which

operate on the individual video waveforms. The waveforms from the tunnel
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diode circuits which represent the shadows to be rejected are combined

in the inhibit gate so that only differences in shadows will be rejected.

The resultant waveform is differentiated and the leading edge is used to
trigger a O to .5 microsecond delay multivibrator, while the trailing

edge is used to trigger a .5 to 1 microsecond delay multivibrator. The
outputs of the delay multivibrators trigger a flip-flop which drives the
rejection gate. Assuming a video waveform with a shadow area having a rise
and fall time of .5 microsecond, the tunnel diode threshold circuit will
trigger .5 microsecond after the shadow has actually started. However, the
fixed delay of .5 microsecond in the video difference line will place the
start of the rejection circuitry exactly in coincidence with the start of the
shadow if the leading edge delay multivibrator is set for O delay. The
trailing edge delay multivibrator must be set for 1 microsecond to insure
coincidence of the rejection circuitry with the end of the shadow. For scenes
having shadows approaching instantaneous rise and fall times the leading and
trailing edge delay multivibrators must each approach .5 microsecond delay.
The cirucitry being developed contains a single control which will set each
delay multivibrator to the proper position by observing the monitor and

adjusting for minimum edge outline of the rejected shadows.

It may become necessary to combine either or both of the other shadow
attributes with the one currently being explored, however it is felt that
more data on the effectiveness of this method is needed before

any combination is attempted.
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FUTURE PLANS

Efforts will continue on the system design phase and display data processing

studies phase of the program.

STATINTL
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PRCGRAM OBJECTIVES

The purpose of this program is to develop and fabricate a change detector
that will compare two sets of imagery taken of the same geographical area
at different times and will display and locate any changes that occurred

between the times that the imagery was obtained.

FACTUAL DATA AND OBSERVATIONS

The sixth month of the program has been devoted to a continuation of the

design phase and display data processing studies phase of the program.

A breadboard version of the dove mirror system for azimutﬁ rotation has been
installed in the breadboard change detector. The dove mirrors have been
evaluated in conjunction with the 9 1/2¢ -lenses in the breadboard and
the combination has been determmined to be satisfactory with respect to
distortion and resolution. As a result, design efforts for the final system

are continuing utilizing the -lenses and the dove mirror system.

Considerable effort has been expended during this period on the determination
of components and efforts required to increase the readout resolution of the
system., Items which must be considered include: a smaller spot diameter CRT,

regulated high voltage power supply, regulated focus supply, dynamic focus

requirements, optical focusing capability of the system, and registration

accuracy of the system. In addition, methods of suppressing the raster lines
in the monitors are also under investigation. The report discussing the

recommended approaches and goals will be available in mid-January.
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The .00l in. spot diameter CRT which will meet the existing system design

goals has been received from-t is a slightly modified version
of the- Approximately 1 inch has been added to the neck length

of the tube in order to move the deflection yoke reference line back to allow
for insertion of the separate raster position yoke in front of the deflection
yoke. This modification was necessary to eliminate excessive defocusing of
the spot and neck shadow that would have occurred with the use of the position
yoke. This tube is currently being mounted in the breadboard system for

checkout.

The special raster positioning yoke has also been received and is being

installed on the new CRT for evaluation.

The match point detection and coordinate storage circuitry is being installed

in the breadboard correlator. The correlator has been modified in order to
generate the lateral and longitudinal search functions to be used in conjunction
with the match point circuitry. When the installation is complete, the bread-
board correlator will be able to automatically search and find the match point
of two scenes in x and y, dynamically lock-on in x and y, and dynamically

lock-on in azimuth.

Fabrication of the breadboard version of the variable density wedge mechanism
necessary to keep the registration gain nearly constant has almost been
completed. When installed in the breadboard correlator, photographs with
varying levels of base density and contrast will be registered to determine

if the operation is satisfactory. Design of circuitry for shadow rejection

is proceeding according to schedule.
-2—
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DISCUSSION

Design efforts in the circuitry and components associated with generating,
focusing and positioning of the raster on the scanning CRT have resulted

in some modification and improvements to the scanning portion of the system.
The basic requirement of the CRT system is to present a 525 line raster
which scans each of the film frames in synchronism. Initially, with the
optics of the system set at unity magnification, the raster size must be

70 mm along its minimum or vertical dimension to get full coverage of the
70 mm film frame; When it is desired to examine in detail a particular
area of the films, the raster size is then reduced and positioned accordingly
to view the desired area. In order to fully utilize the increased readout
resolution when the system is operated at the reduced raster size, a
correction voltage (dynamic focus) must be applied to the focus anode of

the CRT to keep its spot in optimum focus.

The size of the raster will be varied by changing the amplitude of the sweep
waveforms into the vertical and horizontal deflection amplifiers. This
will be accomplished by means of two ganged potentiometers inserted between
raster waveform generation circuitry and the deflection amplifiers. This
function can be performed either manually or automatically by the raster

size control mechanism as a function of the overlap of the two film frames.

Positioning of the raster is accomplished by two methods. Positioning in
the vertical direction is performed by feeding a d-c voltage derived from

the manually controlled vertical position potentiometer into the vertical

3=
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deflection amplifier and deflection yoke. Horizontal positioning, however,
cannot be accomplished by this method since the horizontal deflection
amplifier cannot effectively handle the large direct current excursions
required for raster positioning along with the 15,750 cycle deflection wave-
form. As a result, a special horizontal raster positioning yoke has been
developed which will be inserted in front of the regular deflection yoke.

The horizontal raster position voltage is derived from the manually controlled
horizontal position potentiometer., It is then amplified and fed directly to
the special position yoke. In order to accommodate the extra yoke without

excessive defocusing of the spot, approximately 1 inch was added to the neck

length of the-CRT by the manufacturer.

It has been determined that only the raster position information is needed
to dynamically focus the CRT in order to meet the existing resolution
specification. Originally, it was felt that both position and raster size
information was required. If the resolution specification is increased both
may again be needed, but for the present only position is being considered.
The dynamic focus requirements discussed in the August Progress Letter must
still be met, however, the distance D in the equation V = 39D2 can be
measured to the center of the raster regardless of its size with neglible
defocusing at the corners. A functional block diagram of the simplified
dynamic focus system is shown in Figure 1. Breadboards of the circuits

and components are nearly complete.
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Program Objectives

The purpose of this program is to develop and fabricate a change detector
that will compare two sets of imagery taken of the same geographic area

at different times and will display and locate any changes that occurred

o Tee gt e 2 eatald e talitad ol et

between the times that the imagery was obtained.

Factusl Data and Observations

The fifth month of the program has been devoted to a continuation of the

design phase and display data processing studies of the program.

! A modification of the optical design of the system has been initiated in

. order to utilize the dove mirror system for azimuth variations. The physical

‘ size of the dove mirror system requires a longer optical path in order to

be inserted properly. Two 9-1/2 in. f 6.8 enlargin

lenses have b een received and are being evaluated for use in this longer

Ll e A T 2 A e -

optical system.

Discussions with customer representatives have determined that a require-
ment exists to increase the readout resolution of the system above the

design goal of 4O TV lines/ (20 optical line pairs/_ ). A study is
mm mm

underway to determine the maximum resolution obtainable from state-of-the
art components as well as the requirements on other parts of the system to
STATINTL fully utilize higher resolution. A separate report will be written which

discusses the ramifications of increasing the system resolution.

-1~

Approved For Release 2002/01/02 : CIA-RDP78B04747A002600010044-5




| STATINTL

)
|
i
i
8!
i
A
K1
By
A
1
!
i
|

STATINTL

STATINTL

STATINTL

Fabrication of a breadboard version of the variable density wedge mechanism
to compensate for variations in film base densities and contrasts during
the registration mode has been initiated. When completed it will be installed

in the breadboard correlator for evaluation.

Tests on the enses have shown them to be inadequate for 5 in. and

larger formats. Tests on the aforementioned -lenses will be conducted

to determine their multi-format capabilities.

Development of matchpoint detection and coordinate storage circuitry is
continuing. Upon completion of development of this circuitry it will be

installed in the breadboard correlator for checkout.

Development of circuitry for meeting the dynamic focus requirements of the
CRT has been initiated. This circuitry will generate the necessary voltage
to keep the raster in focus on the CRT regardless of the raster size Or

position.

Work on the shadow rejection circuitry is continuing. As this circuitry
is completed it will be incorporated into the breadboard change detector

for testinge
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| Discussion

! It has become increasingly obvious during the early months of the program
! that azimuth corrections made by physical rotation of the films was un-
desirable for several reasons. Rotation of the bulky film handling
mechanism would require a large and powgrful servo, The film indexing
function would become a serious problem. In addition, this method of

; azimuth variation would further complicate the multi-format problem. As
a result considerable design effort has been placed on other methods of

azimuth variation.

A dove mirror system has been developed which will perform azimuth correction,

' however some changes in the overall optical system are necessary in order

. to use it. Consider the original optical system concept as shown in Figure 1.

Azimuth rotation was done at the film planes. Tach side of the split optical
system was set along the rods at a nominal angle of 6 degrees from a center-

line perpendicular to the face of the CRT to assure clearance of all the

mechanisms in the optical paths. Insertion of the dove mirror system into
this optical setup is not feasible for several reasons. The length of the
assembly required to hold the dove mirror system is greater than the space
available in the optical path with the existing 7-1/2 inch focal length lens.

Also, rotation of the dove mirror system about the 6 degrees offset results

in a focal shift and tilt in the image as the azimuth is varied.

STATINTL
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A modification of the original.optical concept which will eliminate these
problems is shown in Figure 2. The side of the system which incorporates
the dove mirror system is placed on the centerline. The other side must
be placed at a nominal 12 degrees from the centerline to assure the same

clearance of the mechanisms as in the original system.

This new optical system was set up on the breadboard change detector and it
was determined that the 12 degree off-axis requirement on one lens was
beyond the capability of the_’?-l/ 2 in. focal length lens. Severe
shading and loss of resolution was observed in that channel. 9-1/2 in.
focal length-.enses were ordered and placed into the breadboard when
received. Negligible shading and no discernable loss of resolution was
observed when these lenses were installed in the breadboard. The use of
these longer focal length lenses also gllows more room for placement of the

dove mirror system in the optical path.

A reversion of the image occurs when the dove mirror system'is placed in the
optical path. In order to keep the images in each channel of the optical
system in the proper geometric relationship the folding mirror which also

reverts the image has been removed from the optical channel which contains

the dove system.

Future Plans

Tfforts will continue in the system design and display data processing

studies phases of the program.

-5=
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PROGRAM OBJECTIVES

The purpose of this program is to develop and fabricate a change detector
that will compare two sets of imagery taken of the same geographic area
at different times and will display and locate any changes that occurred

between the times that the imagery was obtained.

FACTUAL DATA AND OBSERVATIONS

The fourth month of the program has been devoted to the initiation of the

design phase and the display data processing studies phase of the program.

An improved method of correlating the two scenes in all four axes in the
automatic registration mode is under development. This method utilizes a

full correlation mask and half-mask combination that with only lateral and
lonfitudinal nutation applied results in registration in x, y, scale factor
and azimuth. A breadboard correlator has been constructed which automatically

registers two scenes in x, y, and agimuth utilizing this method,

Methods of varying the azimuth of the two scenes other than physicel rotation
of the films are under investigation. One method which appears promising is
the insertion of a dove mirror systom similar in operation to the dove nrism,
along one of the optical paths. Rotation of the dove mirror system results

in rotation of one of the images of the scenes. Considerable desicn effort

-1-
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is being expended in this area since it is felt that a method of azimuth

variation without physical rotation of films will enhance the mutiformat

considerations of the system.

In connection with the mutiformat considerations of the system, a preliminary
investigation of the suitability of the pro-raptar lenses chosen for the

70 mm system for 5 in. and larger apertures has shavn them to be marginal.
This lens is not designed for large aperture coverage and noticeable de-
gradation of resolution was observed as the coverage was increased above

70 mm. Other longer focal length lenses capable of larger coverage have

been ordered and will be evaluated as soon as received,

The -phototube has been selected for the system. Comparison tests
were conducted between the_a much larger tube. The signal-
to-noise and linearity measurements of each of the tube types showed them

to be nearly identical. The -was chosen, therefore, because of its

smaller size.

Design of a breadboard mechanism which will hold the maximum amount of light
reaching the phototube during the automatic registration mode relatively
constant regardless of the base densities and contrast of the two films has
been initiated, The basic approach is to use the phototube to sense the
light and feed back the voltage out of the phototube to servo controlled
variable density wedges placed in front of the backlite. If the product
of the base densities of the films increases the servo will position the

2 -

-l
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variable density wedge to allow more light to be generated by the backlite.

Conversly, if the product of base densities decrease the servo will position

the wedge to allow less light to be generated.

Development of matchpoint detection circuitry and circuitry for storing the
x and y coordinates of the match point has begun. The matchpoint detector
will sample the phototube signal as the image of one scene is searched
across the other and select the maximum second derivative of the signal as
the true matchpoint. This type of matchpoint detection was chosen since

it is more reliable than a threshold type.

Work has been started on the development of shadow rejection circuitry. The
first approach will be to use the density of the shadow as the criterion for

rejection.

The resolution capability of the existing breadboard system has been measured
using a standard USAF resolving power test target. The resolution limiting
element of the system was determined to be the 0015 in spot-cathode
ray tube., The optical resolution capabilities of system with unity optical
magnification were 22 line pairs per millimeter at maximum electronic blow=-
up and 7 line pairs per millimeter with complete coverage of a 70 millimeter
scene. Considerable improvement is expected when the .00l in CRT is in-

stalled in the system.
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DISCUSSION

Last month's report discussed the rod approach under development for
manual initial alignment of the two scenes. This discussion will present

the design approach under development for automatic registration of the

‘ two scenes.

Consider the simplified schematic of the system shown in Figure 1 as it
exists in the automatic registration mode. It is assumed that the search
function has placed the image of one scene on the other within the dynamic
lock-on range of the system. Azimuth variations are shown as a physical
rotation of the scenes for simplicity, however rotation of the images

can be accomplished by the dove mirror system previously mentioned.

Assume that the image of one scene on the other for the simple targets
shown in Figure 2. Small translational, azimuth, and scale factor errors
exist in the registration. If the x and y servo loops are now closed
through the phase detectors and lens servo with the nutation wedges
generating the conventional circular nutation, x and y error signals will
be generated to null their respective servos. The two scenes will register
to the centroid of the target area. The x and y lens servos are locked
intc this position. A half-mask is then inserted over the image of one

of the scenes to blank out half of the image as shown in Figure 3. 1If a

STATINTL

rotational error exists in the area now being correlated it will show up

in the y channel phase detector since the x components of the error signal

-l
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generated by circular nutation of the targets above and below the center

line of the images cancel. Similarly, a scale factor error between the
two scenes shows up as an x error in the phase detectors since targets
above and below the center line of the correlation area generate equal

and opposite error signals which cancel in the y channel.

The y error signal can be fed directly to the azimuth servo to null the
rotational error, and the x error signal can be fed to the scale factor
servo to null the scale factor error. With the nulling of the azimuth

and scale factor accomplished, a smaller x and y error will be introduced.

The azimuth and scale factor servos must then be locked in position, the
half-mask removed and the x and y phase detector converted to their
respective lens servos. When registered in X and y the same process must
again be repeated for scale factor and azimuth. It is anticipated that a
maximum of three complete operations will be reguired to obtain the desired

accuracy of registration.

The advantage of this method is that only one nutation mechanism is required.
to register the two scenes in x, y, scale factor and azimuth. The time
required to complete 3 operations is still less than that reguired to perform
simultaneous nutation in all four axes since to nutate a large mass especially

for scale factor would reguire a very low nutation frecuency.

The requirement that the center of rotation and center of scale factor
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variation be on the center of the two scenes to be correlated is compatible

with the optical approach discussed in the previous report. The centroid
of the overlap area of the two films to be registered is always kept at

the center of rotation and center of scale factor variation by the rods.

A breadboard system utilizing this method has been constructed which
registers two scenes in x, y, and agzimuth. Correlation of typical aerial
photographs in these three axes has been achieved. In addition, the scale
factor of the two photographs has been varied and satisfactory scale factor
error signals have been observed. A breadboard scale factor servo has not

been fabricated due to the complexity of the mechanism.

-8~
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Progrem Objectives

The purpose of this program is to develop and febricete 2 chenge detector
that will compare two sets of imagery taken of the seme geographic area at
different times and will display and locate any chenges thet occurred be-

tween the times that the imaging was obteined.

Factual Data and Observations

The third month of the program has been devoted to the completion of the

system predesign phase of the program.

Efforts on the system design task have resulted in severesl modificetions to
the initial design concept. In order to eliminate some of the large number
of position servos required for both manual positioning snd autometic regi-
stration of the two scenes, a2 method of attaching the lenses and other

registretion elements to rods which duplicete the optical psth requirements

for registration has been devised.

Discussion with customer representatives during this month has resulted in
the decision that the multi-format studies should continue for several more
months. It was also decided that the design of this model should be limited
to 70 mm formats since an attempt to incorporate larger formats would cause
considerable d elay in the development and fabrication of the system. The
8-inch condensing lenses have been received and the study to determine the
compatibility of the Pro-rapter objective lenses with a 5-inch formet has

been initiated. In connection with the optical system requirements, two

-]
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phototube types have been chosen which meet the noise, shading, end linearity

STATINTL . recuirements of the system. The tubes chosen_
QSTAT|NTL -are undergoing further tests to determine which is the most

acceptable.

. Work on the breadboard system hes resulted in the completion of breadboard
circuitry necessary to show 211 changes in the same polarity (white). This
, circuitry also permits the background or unchanged arez to be blanked out
to any desired degree. A breadboard synchronizer has been developed. It
is capable of supplying the necessary sync and blanking waveforms to the

CRT end monitors in order to produce 2 fully interlaced 525 line raster.

S Y R T S

Design specifications heve been completed in the following areas: CRT and

a2ssociated power supply requirements, dynemic focus, deflection amplifiers,

deflection yoke, synchronizer, raster generator, match-point detector and -
coordinate storage, phese detectors, and system low voltage power supplies.

Generation of specifications of the other aress is continuing.

&STATlNTL _lh—inch professional monitors have been ordered for use

initially in the display data processing studies and ultimetely in the

system console. These monitors are of studio quality. They have regulated
power supplies 2nd employ circuitry capable of supplying 2 higher resolution
more stable presentation of videe signals than the monitors currently in use

in the breadboard system.

STATINTL
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Discussion

" It has been increasingly apparent during the study phase that to use position

servos to obtain menuzl adjustment in X, Y, scale factor, and azimuth; to
perform automstic registration in these four axes; and to perform the
correlation mesk and raster size adjustment functions would result in
prohibitively large number of these servos. As a result another approach

which will eliminste many of the servos formerly required is under development.

In order to best explain this new approach, the basic optical paths of the
system should first be exemined. This can be represented in simplified form
as a screen, 35; the two objective lenses, 1l and 12; and the two scenes,

Tl and T2, as shown in Figure 1A. Registration of corresponding areas of

Tl and T2 will 2utomatically result in registration of their respective images
on the screen, S, due to the system geometry. The screen represents the
CRT face in the initisl alignment and readout modes of the system and the

field lens-mirror combination in the automatic registration mode.

Consider the situation shown in Figure 1B which could exist in the acquisitien
of the input data that would result in a requirement for the system to align
the resulting transparencies in all axes. The difference in the principle
point locations would require translational corrections, the difference in
orientation would require azimuth corrections, and the difference in coverage

of the photographic frames would necessitate a scale factor correction.
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Figure 1C illustrates the transparencies as they would be inserted in the
system with the position of 2 semple target (arrow) located at the centroid
of the overlap ares. The overlapping area is also shown dotted in. Figure
2 shows the transparencies inserted in the simplified system with the
resultant image of the target shown at the screen plane. To register the
scenes in the trznslational axes the centroid of the overlapping area of
each transparency must be imaged at the center of the screen surface. This
requires a translation of the optical axes in the X and Y directions as
shown in Figure 2B. The optical path intersecting at scene Tl must be

1 1
translated the distance (Xl,Yl) and that scene T, must be translated the

2
distance (Xi,X;). With the centroid of the overlap area properly positioned,
azimuth registration is the next process. This is illustrated in Figure 3A.
Rotation of the transparencies is one approach being considered. From the
previous figure the center of the opticsl axis intersects Tl at the point
P'(Xi,Xi). A rotation through the angle g is introduced to the transparency
Tl’ The complete optical path including the lens 11 is forced to rotste
through the same angle. This is done to prevent trenslation of the image

at screen, S, due to the fact that the centroid of the overlap area at the
scene T1 is not the center of rotation of Tl' Rotation of the optical path
along with the transparency trensforms the centroid of the overlap area to
the center of rotetion. The new position of the optical center line is now
at the point P"(X;L',Y::)° The trensparency T, is rotated through the angle e,
and the resultant intersection of the optical path and T, is P"(X;,X;). The

resultant image a2t S is now initially registered in X,Y ond azimuth. Other

-5m
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methods of azimuth alignment by insertion of rotational optical elements

in the opticel path are being investigated but do not appesr too promising
at this time. Registration in scale factor as shown in Figure 3B requires
a translation of the lenses (and trensparencies to maintain focus) aleng

the optical path. Initislly, lens 1, is positioned such that the optical

1

1] " 1
center line intersects T1 at P (Xl,Xi), and 1, is positioned that its

2

1 1
optical cemter line intersects T, at P (X?:,X;)o Lens 1 is translated

translated axially an equal and opposite

1 2

1
distance Z2. The transparencies follow each lens eccordingly to maintain

focus. The balanced adjustment of the lenses is used to 1limit the excursion

exially a2 distance Z, and 1

necessary to obtain the 2:1 varistion reguirements in scale factor if only
one lens were used. X and Y trenslation of the imege at the screen plane

as the scale factor is corrected, is no longer a problem with this

STATINTL

implementation since the centroid of the overlapping arez coincides with
the center lines of the optical system. The resultent image registered

in X,Y, azimuth and scale factor is shown at the screen, S, in the figure.

To sum up,the requirements for complete registration of the two scenes

with an optic2l path emenating from the center of the screen or CRT surface are:

(1) Translatienal registration requires lateral and longitudinal
excursions of the optical paths at their intersections with

the trensparency planes.

8=
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(2) Azimuth registration cen be accomplished by a rotztion of
the transparencies but the opticzl paths must also be
rotated along with the transparencies to prevent translation

of the image.

(3) Scale factor registration cen be accomplished by axial
excursions of the lenses and transparencies along the optical
paths when the opticel center lines of each half of the system
intersect the centroid of their respective overlap area on

the transpsrencies.

An implementation which lends itself readily to these requirements is to
affix the optical elements to rigid rods which cen duplicete the excursion
requirements of the optical paths. Obviously, the rods cannot be inserted
in the optical paths. They cen, however, run parallel to the optical
paths with the lenses and other optical elements driven by them so as to
be in the proper optical position. With one end of the rods attached teo
pivot points along side of the CRT, the other end of the rods can be then
coupled through mechanical linkages to the control panel for translational
variations. Azimuth veriations can be accomplished by rotation of the
transparencies either through the use of positional servos or mechanical
linkages to the control panel. The rods can be tied through mechanical
linkages to the rotation mechanism to prevent the translational variations
accompanying ezimuth registration. Scale factor accomodations can be

accomplished by sliding the lens mechanisms along the rods.
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Mechanization of the search and nutation functions for automatic registration
will be the same as that previously described. The search and nutation
mechanisms will be tied to one of the rods and will follow along as the

rod is moved.

Future Plans

Efforts will continue on the design phase of the program. Work will be

initiated in the area of displsy data processing studies.

STATINTL
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Progress Letter for Period

. ' © August 1, 1962 to September 1, 1962 ’ e Mem
‘ CHANGE DETECTOR

17 September 1962
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Program Objective

The purpose of this program is to develop and fabricate a change detector
that will compare two sets of imagery taken of the same geographic area at
different times and will display and locate any changes thabt occured between

the times that the imagery was obtained.

Facbual Data and Obserfations

. The second month of the program has been devoted to the intermediate phase

of the system predesign. Efforts have been concentrated along the lines of

the tasks described in the July progress letter.

In connection with the system design task several areas have been covered.

A’ chart describing the condition, state, or operation of each major component
in the system as the console is programmed through the various functions
starting with the film insertion and ending with the readout of changes, is
being developed, Upon completion of this chart a detailed equipment block

diagram of the complete system can be readily generated.

A preliminary sketch of the registration mechanisms and optics has been

developed to determine the compatibility of the various components required

for registration.

Consideration of larger film formats was initiated during this period. The

following cases are being investigated:
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~ shading are continuing. A method for obtaining dynamic focus of the CET

STATINTL

70 mm aperture on 5 in film
70 mm aperture on 5 and 9 in. film
5 in, aperture for 70 mm and 5 in. films

9 in., aperture for 70 mm, 5 in. and 9 in.films

A method of masking of one scene on the other during correlation is under
development. The requirement for the mask size is to inscribe the largest
rectangle within the image of this overlap area of one scene on the overlap

area of the other scene.

Efforts on the optical system requirements have been concentrated in two

main areas. Tests on phototube signal to noise ratio, linearity, and

under any condition of raster size or position during the area blow-up mode

of operation is under investigation.

Work on the up-dating of the breadboard system has been concentrated in the
output display area. Circuitry to show the change displgy with all changes
having the same polarity is under development. It is felt this will have

value for demonstration purposes as well as for evaluation purposes.

Discussion
Considerable effort has been expended during this period on the determination

of compatibility of larger formats with the existing 70 mm design concept.

-0
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: A preliminary sketch of a film magazine required to handle 9 in. film with

j _

| a 70 mm aperture has been generated. One basic problem that has become

i apparent during this investigation is that since only a small area of each

' ' 9 in. film may be viewed at a time (16 separate areas must be scanned to get

|

E complete 9 in. coverage with a 70 mm aperture) the operator msy find it

| extremely difficult to ﬁetermine the overlapping areas of the two films in
order to perform the initial aligmment. Offering the capability of viewing
the complete 9 in, formats to establish initial aligmment but not registering
or detecting changes on the total area would appear to be a partial solution

to this problem. However, to perform this, either another duplicate optical

system with 9 in. viewing capability must be added to the existing 70 mm

registration optics, or the existing optical system must be made capable of
viewing the 9 in. format. Neither approach dan be considered to be very
compatible with the existing design concept.

The case of a 5 in. format with a 70 mm aperture exhibits to a lesser degree
the problems previously described. Viewing the 5 in. format and registering

in 70 mm increments would still require the same type of duplicate optical

system presenting the same design problems.

An approach which is currently being considered as a reasonable compromise
. for this first model is the use of the existing registration optics design
STATINTL

concept with a 5 in. aperture to cover 5 in. and 70 mm formats. Large

condensing lenses to cover a 5 in. format have been ordered and will be
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used to evaluate the distortion, shading, and resolution capabilities of
the Pro-Raptar objective lenses for the larger format. The effects of the
large scale factor change and X & Y excursion cha.nges on the registration

design concept when going from 70 mm to 5 in. formats are yet to be determined.

Correlation Mask

The correlation mask is used to limit the area of the backlighted scene
imaged on the second scene so that only the overlapping areas are correlated
during the registration process. The extent of the overlapping area is
determined by the relative sizes of the scenes, the displacement of the scenes
vertically and horizontally, the orientation of the scenes, and the magnifica-

tion ratio of the optics.

The correlation mask will be constructed of four movable slides placed at
the field lens aperture so that the opening between the slides projects a
rectangular masked jxﬁage of the backlighted scene onto the second scene. The
position of the four slides and therefore the mask size, 1s determined by a
"mask computer" mechanism. The "mask computer" which determines the overlap
area of the two scenes and feeds this information into the mask accepts
inputs from the lens positions and orientations of the two scenes. It is
anticipated that mechanical linkages will drive the correlation mask from

the output of the Task computer".
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CRT to view only the area

Automatic adjustment of the raster size on the

where the scenes overlap will be accomplished by essentially the same method

with the excepbion that instead of inscribing a rectangle of maximum dimen-

sion the unit will circumscribe a rectangle that has the same proportions as

the raster., The output of this mechanism will be in the form of a potentio-

meter reading for the horizontal and vertical scan gize conbrol.

Dynamic Focus

Dynamic Focus to be used in the system will consist of 2 correction voltage

he high resolution CRT.

superimposed on the focus electrode voltage of ©

An attempt will be made to hold the trace resolution to within 20% of the

nominal trace widbth (,001 inch) over the useable areas of the CRT face.

The equation V=3 D2 in which D is distance from screen center and V is

CRT anode is at

the correction voltage required to maintain focus when the

15 KV spproximates the required furnction. A block diagram of the dynamic

focus system is shown in Figure l.

Since a raster of variable size and variable amounts of DC centering offset

is to be displayed on the CRT it is necessary 4o sample both X and Y sweep

currents in addition to the X and ¥ of fset currents in the deflection yoke.

A
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Figure 1 - Dynamic Focus
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The sum of these currents will then be used to derive the focus correction

volt age.

No attempt has been made to breadboard these circuits since design work is
still in progress on the "X" offset yoke. Some difficulty is expected in
the non-linear squaring amplifiers since these must be of the DC type due to

the DC offset voltages.

The best approach however, seems to be in finding a triode vacuum tube whose |

: 2
grid voltage vs plate current characteristics approximate the V = 39 D curve.

Future Plans

It is anticipated that most of the system predesign tasks will be completed/

during the next month. Work on the System Design task will be initiated.
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Program Ob jective

The purpose of this program is to develop and fabricate 2 chaenge detector
that will compere two sets of imagery taken of the same geographic area
at different times end will displsy and loczte any changes that occured

between the times that the imsgery was obtained.
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Factual Deta and Observations

This first month of the contract has been devoted to the initial phase of

the System predesign &s outlined in the proposed development program of
STATINTL -In order to adequately perform the design of the change

detector console several tasks to be performed in the syétem predesign

‘ phase have been determined. A list of these tasks is herein presented:

1. Determine the complete system configuration most capable
of meeting system design goals.
8. Determine actions and interactions of the following:
l. X & Y search, nutation and position
2. Scale-factor nutation and position
31 Azimuth motion

Lo, Tip and tilt excursions

2. Consider the compatibility of the system with film formats

through 9 in. (70 mm coverage at one time).

3. Determine the method of scene masking most capable of handling
various amounts of scene overlap.

a. Establish minimum overlap capability.

L. Determine opticel system requirements with respect to resolution,
shading, distortion, and video signal-to-noise.
a. Select lenses capable of meeting above requirements.
b. Select crt and phototubes most cogpatible with signal-to-

STATINTL noise and resolution reauirements.
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5., Select best method of chenge position readout.

6. TUpdete existing breadboard chenge detector for use in
component evelustion and_display data processing studies.

7. Generete design specifications or chargcteristics for each
me jor electronic, mechanical, or‘optical component or

assembly in both the comparator unit and display unit.

Discussion

Consideration of the complete system rquirements has led to the development
of two preliminary system block diasgrems. They are shown in Figure 1 and
Figure 2. The sutometic registration mode and the comparison readout mode
operstions of the system are treated separately since the functions performed

by the components of the system ere somewhet different in each.

Tn the automatic registretion mode,light from the backlight source will be
reflected off the backlight mirror end through the film plene A. The }ight
is then reflected off enother mirror in order to fold the optical path.

The optical path”hss been folded to reduce the overfall length of the system
in one dimension. This will permit the two film_magazine assemblies to be
placed in & position in the console where they cen be loaded easily. After
being reflected off this mirror, the light then passes through one of the
objective lenses and is reflected off the removable mirror up to the field
lens-mirror reflecting mechanism. The field lens-mirror reflecting
mechansim is placed at the same optical position as the crt when the mirror
is removed. The light is then reflected again off the removable mirror and

passes through the second objective lens, the X and Y nutation wedges, and

-3-
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is reflected off the other folding mirror up to film plane B. The totel
optical system thus images the scene at film pleane A on film plene B.
Assuming the seme polarity films at both planes the phototube 2t scene B

will measure 2 meximum of light when the two scenes are in register,

The electronics following the phototube are conventional correlator

electronics with match point detection circuitry supplying positional
information to the X and Y servos during the search mode and phase detectors
supplying positional information during dynamic lock-oni X and Y search will
be accomplished by translation of both objective lenses. X and Y nutation
will be accomplished with the use of optical wedges in optical path B. Once
registration hes occured the nutation wedges will be reseﬁ to a zero deflection
condition so thet no deflection of the image occurs during the readout mode.
Scale factor position will be accomplished by axisl transleton of the objective
lenses and film planes. Nutation in scale factor will be an axial translation
of one of the lenses and scene plenes. Azimuth variations will be corrected

by rotation of the film planes.,

The film mask has been inserted in front of the field lens-mirror reflecting
mechenism. As canbe noted the‘ﬁwo objective lenses move in equal and
opposite directions to accommodate scale-factor and positional variations

of the two scenes. Thus the optical center of the system at the field lens
mirror plane will be held to the centroid of the over-lap area of the two
scenes. With the mask inserte@ at this point only the mask size needs to
be varied and not the position. The effect of azimuth variations on the

masking and registration problems are still being evaluated.
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Once the two scenes have been registered Jghe system block diagram becomes
that shown in the comparison resdout mode. Many of the units in this figure
have been previously describedo Several new units have been included to
meet the system requirements. Dynamic focus of the crtvwill be employed

in order to keep the scenes on the monitors in focus regardless of the crt

raster size and position.

An electronic mask control in conjunction with a blanking control will
enable the operator to view on the monitors only the area where the two
photographs overlap regardless of the condition and type of overlap encountered.

This unit canbe disabled at the discretion of the operator.

Work on determining the compatability of the system with 70 mm coverage on

film formets through 9 in. is in the initisl phese.

Tests on the breadboard change detector have determined that_

190 mm-lenses should be adequate to meet the resolution, distor-
tion, and shading requirements of the system. With identical scenes inserted
in the breadboard and the system properly a2ligned excellent cancellation with
no measurable distortion or shading effects was observed on the change

displey monitor.

A_5 in. high resolution cathode ray tube has been

selected. This tube has a .00l in. spot dismeter and 2 very fine grained

phosphor. It should be adequate to meet the resolution and noise requirements.

Several photomultiplier tubes and associated circuitry are being evaluated
in order to select the components which will produce the best video signal-to

-
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Movable crosshairs st esch film plane appear to be the best method of
determining the change position readout. Inserting these reticles at each
film plene will ensble a direct messurement from the reference points on the
respective films to be made regardless of the scale-factor, relative position,
or orientation of the films. Either or both of the crosshairs can be placed
out of the viewing area of the monitors when desired. Positional information

from the reticles can be fed directly to 2 digital-type recorder.

Modification of the existing breadboard chenge detector for use on the

program is approximately 90% complete. Most of the system electronics have

been rack mounted for accesssbility. The -lenses have been mounted

and a2ligned.

Detailed design specifications and characteristics of 21l of the major

components and assemblies have been initiated.

Future Plans

Efforts during the next month will be concentrated on carrying to completion
the seven (7) tasks previously described. Special emphasis will be given

to the 9 in. formet case.
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